



B20 TASK FORCE ON IMPROVEMENT TRANSPARENCY AND ANTI-CORRUPTION

ACTION PLAN

Time	Action
by 22.02	Each Work Stream (WS) completes brainstorming and delivers proposals on the content of the executive summary developed by each WS
25.02	Teleconference of WS leaders, review of the brainstorming deliveries provided by each of the WS, development of the outline first draft of the document
27.02 - 15.03	Each WS completes first draft recommendations on its topic (1 page), marking deadline priorities: short-term (1 year), mid-term (2 years)
18.03	Teleconference of WS leaders: the first draft recommendations discussion
25.03	Work stream leaders send corrected text of recommendations/actions secretariat (to Brook Horowitz)
25.03-30.03	Integration of separate recommendations delivered by each of the WS into first consolidated draft recommendations (3 pages)
30.03	Secretariat (Brook Horowitz) sends out draft version of short text to entire Task Force for comment
03.04	Submission of the first draft recommendations delivered by TF to B20 Steering Committee (RSPP)
25.03 - 17.04	Development of full version of recommendations and improvement of the short version (executive summary)
18.04	Discussion of B20 members' ideas with wider auditorium of directors in the framework of <b>Non-Executive Directors Forum</b> , Moscow (test, feedback and generating additional ideas)
25-26.04	TF discusses draft full version of recommendations and the comments on the short version (executive summary) made by Steering Committee at OECD <b>Third Annual High Level G20 Anti-Corruption Conference for Governments and Business.</b>
29.04 - 14.05	Final iteration of the TF improved recommendations, completion of related and additional materials
15.05	Submission of final draft executive summary and full version of recommendations to B20 Steering Committee
16.05 - 14.06	Beautification of wording, style and format
19 or 20.06	<b>B20 meeting in St. Petersburg</b> to present final deliveries by the TF and follow-up discussion at TF panel session

Comment: Each Work stream develop executive summary and full version of recommendations